

WEST BASIN MUNICIPAL WATER DISTRICT**DECEMBER 5, 2006 – Water Resources**

Little, Dear

DECEMBER 21, 2006 – Sp. Board Meeting

Prepared by: Joe Walters

Submitted by: Paul Shoenberger

Approved by: Rich Nagel

CONSENT CALENDAR

RECYCLED WATER CUSTOMER DEVELOPMENT PROJECT UPDATESUMMARY:

This Board memorandum provides the monthly update on the progress of the District's pursuit of recycled water customers.

Redondo Union High School (30 AFY, Redondo Beach): November meeting with Operation Superintendent resulted in verbal commitment for this combined recycled water and conservation project. Staff will formalize with a financing agreement for School Board to approve.

The Plaza at El Segundo (5 AF, El Segundo): Staff has submitted the schematics to DHS and construction progress is being monitored by DHS.

Crozier Middle School (5 AFY, Inglewood): Final cross-connection test was scheduled with DHS but the school did not meet the schedule to be ready. Staff will monitor and reschedule.

Cemex (10 AFY, Inglewood): Staff is researching water quality requirements for the industry.

American Honda (100 AF, Torrance): A pipeline alignment has been agreed upon with the City and design will proceed with conversion targeted before March 27, 2007. Staff will monitor retrofit progress.

US Gypsum (40 AF, Torrance): Across the street from American Honda, US Gypsum is being researched for and opportunity to provide recycled water for product process. Retrofit plans and cost estimates are in progress.

Dow Chemical (20 AF, Torrance): Staff provided water quality information so Dow can research the potential for recycled water in product process.

Southwest LA College (63 AF, LA Co.): Retrofit construction has begun and is being monitored by DHS.

Carson Parks (three parks – 30 AF total): Retrofit of Mills Park is commencing. Del Amo Park is being reviewed by the City. Stevenson Park is being suspended as it out of the District's service area.

El Camino College (50 AF, LA Co.): Retrofit construction has begun for service to the athletic fields. WBMWD and DHS staff will monitor the progress.

Toyota Water Quality: Staff continues to monitor and document the issues at Toyota regarding water quality. The filter system for the site is being designed and will alleviate the addition of sediment to Toyota's system.

FISCAL IMPACTS:

Funds for these projects are included in the Fiscal Year 2006-07 Capital Improvement Program budget.

ENVIRONMENTAL COMPLIANCE:

Not applicable.

COMMITTEE STATUS:

This item was reviewed by the Water Resources Committee on December 5, 2006 and agendaized to the December 21, 2006 Special Board meeting Consent Calendar.

RECOMMENDED MOTION:

This item is for information only.

LIST OF EXHIBITS:

None.